Project:

West Goodlander Road Improvements

Onsite Contact:

TBD

Project Manager:

Joel Greear 509-899-7371

ENTRAL

PANING
Arch/Eng: HLA Engineering
Owner: City Of Selah
Last Revision: 6/23/2020 July August
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1|Notice To Proceed HLA & CP X
2| Paint Demo Limits HLA X
3|Request Locates Central Paving X
4 |Rock Under Concrete Testing
5|HMA Testing
6| Concrete Testing
8| Mobilization Central Paving X
9| Set Up Traffic Control Central Paving X
10| Install TESC Central Paving X
11| Lower Utilities Central Paving X X X X
12| Concrete Demo/Prep Central Paving X X X X
13| Clearing & Grubbing Central Paving X X X X
14| Retaining Wall Central Paving X X X X X X X
15| Shoulder Widening Central Paving X X X X X
16 | Form/Pour Curb & Gutter
17 |Form/Pour Sidewalk/Ramps
18| Mill HMA Central Paving X X X X
19| Temp Markings Central Paving X X X X
20| Crack Sealing _
21|{HMA Pre-level/Overlay Central Paving X X X
22 |Raise/Concrete Utilities Central Paving X X X
23| Patch Utilities Central Paving X X X
24 | Pavement Markings X
[x [x Ixx
25| Restoration/Cleanup Central Paving
26| Punch List HLA & CP X X X X
27 | Demobilization/Closeout Central Paving X X X X
28| Substantial Completion All X
29| Final Completion All X

30 Working Days




